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Report for Week Ending 26 September 1956
from
PROJECT STAFF

Projects 1-83, L-96, 5-59, 5-68

No change from previous report,

Project 4-8k - Microfilming of VM in OCR/ER Continues,

Microfilming of Vital Materials in the Logistics Office started this week,
and is approximately 75% completed,

General Information

The Biographic Register Division of OCR has agreed to change to the use of
Standard Folders with an estimated annual savings for the Agency of $620.

Completed evaluation of employees' suggestions 2521 and 2513, 25X1A93

Followed up on the file installation in the office of Mr.F
Says that he has been away most of the time, but he doesn eel that he
has any problems; however, he was agreeable to our proposal that follow

up be made in about two weeks to assist in the indoctrination of the new
file clerk he is expecting,

25X 1 AGa“; report on file space status in the repository was completed and forwarded
o the Commanding Officer of [l This report indicates that there is no
immediate need for expansion, but we have recommended that enlarged
facilities be made available by 1 July 1958,

Mp has reported to this Staff for duty.
25X1A9a

Mr, received 32 hours of on the job training,
25X1A9a Mr, received 20 hours of on the job training,

25X1A9a
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